


FLOOD MANAGEMENT STRATEGY REGIONAL SNAPSHOT REPORT 2022/23

The Flood Management Strategy (FMS) is a collaborative effort by Melbourne Water and organisations with a role in flood management across the region. It enhances flood resilience through shared accountability and yearly regional progress reporting on FMS actions.

FOCUS AREA 1 Fit for purpose information

Number of actions

In progress	4
On hold	1
Not started	1



32% AVERAGE PROGRESS
OF ACTIONS

Focus area 1 action leads

Melbourne Water (MW), Department of Energy,
Environment and Climate Action (DEECA)

Supporting agencies

Councils, Bureau of Meteorology (BoM)

FOCUS AREA 2 Empowering communities

Number of actions

In progress	5
On hold	4



28% AVERAGE PROGRESS
OF ACTIONS

Focus area 2 action leads

MW, Victorian State Emergency Service (VicSES)

Supporting agencies

Councils, Emergency Management
Victoria (EMV), BoM, DEECA

FOCUS AREA 3 Flood effects mitigation

Number of actions

In progress	4
Completed	2



60% AVERAGE PROGRESS
OF ACTIONS

Focus area 3 action leads

MW, Councils


Supporting agencies

DEECA, Victorian Planning Authority (VPA),
Insurance Council of Australia, Water retailers

FOCUS AREA 4 Land use planning

Number of actions

In progress	8
Not started	2



14% AVERAGE PROGRESS
OF ACTIONS

Focus area 4 action leads

MW, Councils

Supporting agencies

DEECA, Municipal Association of Victoria
(MAV), VicSES

FOCUS AREA 5 Challenges of climate change

Number of actions

In progress	4
On hold	1
Not started	2



16% AVERAGE PROGRESS
OF ACTIONS

Focus area 5 action leads

MW, Councils

Supporting agencies

DEECA, BoM, Insurance Council of Australia, VicSES,
Integrated Water Management (IWM) Forums

FOCUS AREA 6 Multiple benefits embedded in decision-making

Number of actions

In progress	5
Not started	3



19% AVERAGE PROGRESS
OF ACTIONS

Focus area 6 action leads

MW, Councils, DEECA, VPA, IWM forums

Supporting agencies

MAV, Water retailers



FOCUS AREA 7 Clarifying roles and responsibilities

Number of actions

■ In progress 1



40% AVERAGE PROGRESS
OF ACTIONS

Focus area 7 action lead
DEECA

Supporting agencies
MAV, MW, Councils

FOCUS AREA 8 Emergency agency preparedness and response

Number of actions

■ In progress 3



50% AVERAGE PROGRESS
OF ACTIONS

Focus area 8 action lead
VicSES

Supporting agencies
Councils, BoM, DEECA, EMV, MW


FOCUS AREA 9 Flood recovery

Number of actions - 3

These actions are under review. We will
report progress on these actions in the regional
snapshot report in 2023/24.



SUMMARY FOCUS AREAS 1-9



Number of actions

■ In progress 34 ■ Not started 11
■ On hold 6 ■ Completed 2

HIGHLIGHTS FOCUS AREA 3

Complete
Action 3.6:
Develop information
(for home owners) to
consider flood mitigation
options for retrofitting existing
homes to enhance flood resilience

