Flood Management Strategy Port Phillip and Westernport 2021-2031 Regional Snapshot Report 2023/24

The Flood Management Strategy (FMS) is a collaborative effort by Melbourne Water and organisations with a role in flood management across the region. It enhances flood resilience through shared accountability and yearly regional progress reporting on FMS actions.



| FOCUS AREA 7 | Clarifying roles and responsibilities | | FOCUS AREA 8 | Emergency agency preparedness and response | |
|------------------------|---|----------------------|-------------------|---|-----------------------|
| 1 Number of actions | 50% AVERAGE PROGRESS OF ACTIONS | Action lead DEECA | Number of actions | 60% AVERAGE PROGRESS OF ACTIONS | Action lead VicSES |
| In progress 1 | gress 1 Supporting agencies MAV, MW, Councils | | In progress 3 | Supporting agencies Councils, Bureau, DEECA, EMV, MW | |

FOCUS AREA 9

Flood recovery

Number of actions 3 The lead agency for this focus area is under review. EMV, VicSES, Councils, Emergency Recovery Victoria (ERV) all play a role in recovery and each agency is working constantly to ensure the community recovers from all types of flood events.



SUMMARY **FOCUS AREAS 1–9 HIGHLIGHTS FOCUS AREA 1** Number of actions Fit-for-purpose COMPLETE information In progress __ 38 Action 1.2 Not started 6 Develop approved flood information On hold 1 standards, including for modelling, Completed 8 data and reporting, consistent with the purposes for which it is used. Action 1.5 Enhance process for sharing data 50% AVERAGE PROGRESS OF ACTIONS COMPARED between Melbourne Water and councils TO LAST YEAR 29% Focus Area (FA) Average Progress Comparison 2022/23 2023/24

Melbourne Water continues to actively consider and address the recommendations from the public reports associated with the Parliamentary Inquiry and Maribyrnong Flood Review.



